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CCR No. 97-0248 Logged Date 2/27/97 Rev. -- Request Type CCR

Priority Routine X Urgent Emergency Affected Release N/A Change Class II

Title (description)
Master Summary Schedule

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

107-CD-002-036

RTM Change Start New Baseline

Problem
With current rebaselining, the Master Summary Schedule needs to be changed to reflect new dates.

Proposed Solution
Updated information to reflect rebaselining changes in the program.

Impact Analysis:
Organizations Affected: BOO X Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Barri Rubel-Shuart (signed)  Barri Rubel-Shuart          2/27/97
Signature Date

Office Bus. Operations Office Manager (signed)  K. A. Hewitt                    2/27/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman              3/12/97
Signature Date
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